

IMPORT DATA USING TRANSFORMS MAPS (SPREADSHEET)

PHASE 4 – PROJECT PLANNING

4.1 Introduction

The planning phase organizes the project into manageable activities. A planned sequence reduces errors because each configuration step is completed and verified before the next stage.

4.2 Planned Work Sequence

Stage	Planned Activity	Output
1	Prepare spreadsheet	Sample employee spreadsheet
2	Create target table	Employee Test table
3	Create fields	Employee ID, Name, Email, Department, Location
4	Create Import Set	Employee Import table
5	Create Transform Map	Sample Spreadsheet Import
6	Map fields	Source-to-target field mappings
7	Transform data	Employee records in target table
8	Enable Coalesce	Duplicate-aware transformation
9	Test additional import	Inserted/updated/ignored results
10	Create reports	Three employee reports
11	Create dashboard	Employee Analytics Dashboards
12	Final verification	Validated project result

4.3 Resource Planning

- ServiceNow platform for configuration and execution.
- Spreadsheet application for preparing employee data.
- Employee data sample for testing.
- ServiceNow administration features for table and import configuration.
- Reports and dashboards for final presentation.

4.4 Time Planning

The work can be divided into preparation, configuration, transformation, testing and presentation. The exact duration depends on the ServiceNow environment and the amount of data used.

4.5 Risk Identification

Possible Risk	Effect	Planned Control
Incorrect spreadsheet headers	Fields may not map correctly	Check header row before importing
Wrong target field	Data may be stored incorrectly	Verify table and field configuration
Missing field mapping	Some values may not reach target	Review Field Maps
Duplicate employee data	Repeated records may be created	Enable Coalesce on identifying field
Unchanged repeated import	No new records should be expected	Check transform history
Incorrect report grouping	Report may not show intended distribution	Verify Group By and aggregation
Dashboard configuration issue	Reports may not appear together	Add and verify each report

4.6 Quality Planning

Quality is planned at every stage instead of only at the end. The spreadsheet is checked before import, fields are verified after table creation, mappings are reviewed before transformation, and results are checked after transformation.

4.7 Validation Checkpoints

- Confirm the Employee Test table exists.
- Confirm all five required fields exist.
- Confirm Employee Import is available.
- Confirm the Transform Map source and target tables.
- Confirm source and target field mappings.
- Confirm the transformation finishes successfully.
- Confirm records appear in Employee Test.
- Confirm Coalesce behaviour with repeated employee IDs.
- Confirm report configuration.
- Confirm all three reports are displayed on the dashboard.

4.8 Planning Summary

The project plan ensures that the implementation proceeds logically from source preparation to final visualization. Each stage has a specific output that becomes the input for the next stage.